COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 11/ 02/ 2001

ESTI MATE SUMVARY 10: 22: 50
CONTI D C13448 ESTI MATE NO. 0002 PROG SPEC YR 1999
PCN: 13448-BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 45.0 DAYS TIVE ALLOW 85 WORK DAYS
STONEWALL TO WESTON PERCENT TIME:  52.94 ORI G TI ME ALLOW 45 WORK DAYS
PROJIECT NO. STA 012A- 035
STONEWALL TO WESTON
NAVE OF ROAD: SH 12
PRQIECT COUNTI ES: LAS ANl MAS
CONTRACTOR:
THE WALSENBURG SAND AND GRAVEL COVPANY PAY PERI OD ENDI NG 10/ 26/ 2001 DATE TI ME STARTED 08/13/2001
P. OO DRAWER 352 DATE LET 06/ 07/ 2001 DATE WORK BEGAN
DATE AWARDED 07/ 06/ 2001 DATE TI ME SToPPED 05/20/2002
DATE CONTRACT EXECUTED  07/25/2001 DATE ACCEPTED 05/ 20/ 2002
WAL SENBURG CO 81089 719- 738- 1883 DATE NOTI CE TO PROCEED 08/ 13/ 2001
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMT: $ 1,337, 158.25 PARTI Cl PATI NG $ 1,075, 041. 48 $ 432, 103. 67
AWARD PRQJECT AMT: $ 1,329,116.20 NON- PARTI Cl PATI NG 0.00 0.00
PERCENT COMPLETE: 80. 40% TOTAL EARNI NGS 1,075, 041. 48 432,103. 67
FUNDS AVAI LABLE: $ 262, 116.77 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 1,075, 041. 48 432,103. 67
TOTAL CLAI VB $ 0. 00 RETAI NAGE -12,534. 88 -3,759.28
SECURI TI ES ENCUVBERED 0. 00 0. 00
NET EARNI NGS 1, 062, 506. 60 428, 344. 39
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNENT 0. 00 0. 00
ANOUNT DUE 1, 062, 506. 60 428, 344. 39
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 428, 344. 39

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:
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CONTI D C13448 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 13448- Bl D ESTI MATE RUN 11/ 02/ 2001
PRQJECT: STA 012A-035 ESTI MATE NO 0002 10: 22: 50
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0045 206-00000 STRUCTURE EXCAVATI ON 47.000 40. 000
cY 7.000 70. 00
10. 00000 47.000 470. 00
0046 206-00000 STR EXCAV CMO #4 0. 000 0. 000
(&% 0. 000 0. 00
10. 00000 0. 000 0. 00
0050 206-00200 STRUCTURE BACKFI LL (CLASS 2) 47.000 40. 000
cY 7.000 105. 00
15. 00000 47.000 705. 00
0051 206-00200 STR BKFL (CL 2) CMO #4, CMD #5 0. 000 0. 000
cY 0. 000 0. 00
15. 00000 0. 000 0. 00
0055 207-00205 TOPSO L 4,513. 000 3, 000. 000
cY 0. 000 0. 00
10. 00000 3, 000. 000 30, 000. 00
0060 208-00011 *EROSI ON BALES (WEED FREE) DELETED FORM 105 0. 000 0. 000
EACH 0. 000 0. 00
14. 00000 0. 000 0. 00
0065 210-00011 *RESET MAI LBOX STRUCTURE (TYPE 1) 12. 000 0. 000
EACH 12. 000 2, 400. 00
200. 00000 12. 000 2,400. 00
0070 210-00012 *RESET MAI LBOX STRUCTURE (TYPE 2) 6. 000 0. 000
EACH 6. 000 1, 740. 00
290. 00000 6. 000 1, 740. 00
0075 210-00013 *RESET MAI LBOX STRUCTURE (TYPE 3) 8. 000 0. 000
EACH 8. 000 3,200. 00
400. 00000 8. 000 3,200. 00
0076 900-00014 *ADDED | TEM (LUWP SUM/ ONE T3-BOX, 1-T1-SMALL, TWO 1. 000 0. 000
T2- SMALL, FOUR T1- LARG STANDS
LS 0. 000 0. 00
1, 892. 82000 0. 000 0. 00
0077 210-01200 *RESET END ANCHORAGE CMO #6 1. 000 0. 000
EACH 0. 000 0. 00

562. 50000 0. 000 0. 00



CONTI D: C13448 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 13448-BI D ESTI MATE RUN 11/ 02/ 2001
PRQJECT: STA 012A-035 ESTI MATE NO 0002 10: 22: 50

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0080 212-00006  *SEEDI NG ( NATI VE) 0. 000 0. 000
ACRE 0. 000 0.00
400. 00000 0. 000 0. 00
0085 213-00002 *MULCH NG (WEED FREE HAY) 0. 000 0. 000
ACRE 0. 000 0. 00
265. 00000 0. 000 0. 00
0090 213-00061  *MJILCH TACKI FI ER 0. 000 0. 000
LB 0. 000 0.00
1. 50000 0. 000 0. 00
0095 216-00039  *SO L RETENTI ON BLANKET (STRAW 0. 000 0. 000
sy 0. 000 0. 00
1. 80000 0. 000 0. 00
0100 304-06007  AGGREGATE BASE COURSE (CLASS 6) 0. 000 0. 000
cy 0. 000 0. 00
22. 00000 0. 000 0. 00
0105 403-00720  HOT Bl TUM NOUS PAVEMENT ( PATCHI NG ( ASPHALT) 50. 000 0. 000
TON 50. 000 5, 000. 00
100. 00000 50. 000 5, 000. 00
0110 403-33711  HOT BI TUM NOUS PAVEMENT (GRADING S) (75) (PG 58-22) 19, 562. 620 13, 641. 990
TON 5, 741. 070 226, 772. 27
39. 50000 19, 383. 060 765, 630. 87
0111 403-33711 HBP (GR' S) (75) (PG 58-22) 0. 000 0. 000
TON 0. 000 0. 00
39. 50000 0. 000 0. 00
0112 900-00014  ADDED | TEM (LUMP SUM) / 1. 000 0. 000
LS 0. 000 0.00
8, 216. 00000 0. 000 0. 00
0113 614-87340 TEST AND SUPPORT EQUI P 1. 000 0. 000
LS 0. 000 0. 00
6, 993. 32000 0. 000 0. 00
0114 900-00007  ADDED | TEM ( EACH)/ 5. 000 0. 000
EACH 0. 000 0.00
200. 00000 0. 000 0. 00



CONTI D: C13448 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 13448-BI D ESTI MATE RUN 11/ 02/ 2001
PRQJECT: STA 012A-035 ESTI MATE NO 0002 10: 22: 50

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0115 411-10255 EMULSI FI ED ASPHALT ( SLOW SETTI NG 8, 935. 000 6, 039. 000
GAL 2, 896. 000 2, 316. 80
0. 80000 8, 935. 000 7,148. 00
0116 411-10255 EMJIL ASPH (SS) CMO #4, CMO #5 0. 000 0. 000
GAL 0. 000 0. 00
0. 80000 0. 000 0. 00
0120 506-00206 RIPRAP (6 | NCH) 75. 000 0. 000
cy 75. 000 4,500. 00
60. 00000 75. 000 4,500. 00
0125 603-10300 30 | NCH CORRUGATED STEEL PI PE 80. 000 60. 000
LF 20. 000 700. 00
35. 00000 80. 000 2, 800. 00
0126 603-10240 24 IN CSP I NSTALL 24" CSP AT MP 39.9 78. 000 0. 000
LF 0. 000 0.00
32. 00000 0. 000 0. 00
0127 603-10240 24 IN CSP CMD #4, CMO #5 0. 000 0. 000
LF 0. 000 0. 00
32. 00000 0. 000 0. 00
0130 603-30030 30 I NCH STEEL END SECTI ON 3.000 2.000
EACH 1. 000 225. 00
225. 00000 3.000 675. 00
0131 603-30024 24 IN SES CMD #5 0. 000 0. 000
EACH 0. 000 0. 00
225. 00000 0. 000 0. 00
0135 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACI NG 487.500 0. 000
LF 487. 500 6, 337. 50
13. 00000 487. 500 6, 337. 50
0139 606-02003 *END ANCHORAGE ( NONFLARED) REPLACED 2- FLARED W TH 2. 000 0. 000
2- NON- FLARED END- SECTI ONS
EACH 0. 000 0. 00
2, 300. 00000 0. 000 0. 00
0140 606-02005 *END ANCHORAGE ( FLARED) 18. 000 0. 000
EACH 18. 000 28, 800. 00
1, 600. 00000 18. 000 28, 800. 00



CONTI D: C13448 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 13448-BI D ESTI MATE RUN 11/ 02/ 2001
PRQJECT: STA 012A-035 ESTI MATE NO 0002 10: 22: 50

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0145 612-00001  *DELI NEATOR (TYPE I) 708. 000 0. 000
EACH 708. 000 15, 576. 00
22. 00000 708. 000 15, 576. 00
0150 612-00003  *DELI NEATOR (TYPE I11) 192. 000 0. 000
EACH 192. 000 4,224.00
22. 00000 192. 000 4,224.00
0155 625-00000  CONSTRUCTI ON SURVEYI NG 1. 000 0. 000
LS 1. 000 10, 000. 00
10, 000. 00000 1. 000 10, 000. 00
0160 626-00000  *MOBI LI ZATI ON 1. 000 0. 600
LS 0. 400 12, 000. 00
30, 000. 00000 1. 000 30, 000. 00
0161 626-00000  *MOBI LI ZATI ON REMOBI LI ZE TO CHANGE MAI LBOXES PER 1. 000 0. 000
POSTMASTER
LS 0. 000 0.00
920. 00000 0. 000 0. 00
0162 626-00000  *MOBI LI ZATION CVOD # 6 1. 000 0. 000
LS 0. 000 0. 00
900. 00000 0. 000 0. 00
0165 627-00005  *EPOXY PAVEMENT MARKI NG 641. 800 0. 000
GAL 633. 000 56, 970. 00
90. 00000 633. 000 56, 970. 00
0166 627-00005 EPOXY PVMI MKG CMO #4, CMO #5 0. 000 0. 000
GAL 0. 000 0. 00
90. 00000 0. 000 0. 00
0170 630-00000 *FLAGG NG 2, 020. 500 996. 000
HOUR 1, 024. 500 24, 588. 00
24. 00000 2, 020. 500 48, 492. 00
0175 630-00002 *TRAFFI C CONTROL SUPERVI SOR 47.000 22.000
DAY 25. 000 9, 750. 00
390. 00000 47.000 18, 330. 00
0180 630-00007  *TRAFFI C CONTROL | NSPECTI ON 28. 000 18. 000
DAY 10. 000 1, 600. 00
160. 00000 28. 000 4, 480. 00



CONTI D: C13448 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 13448-BI D ESTI MATE RUN 11/ 02/ 2001
PRQJECT: STA 012A-035 ESTI MATE NO 0002 10: 22: 50

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0185 630-80001  *FLASH NG BEACON ( PORTABLE) DELETED FORM 105 0. 000 0. 000
EACH 0. 000 0.00
265. 00000 0. 000 0. 00
0190 630-80342  *CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE B) 30. 000 4. 000
EACH 23. 000 3, 910. 00
170. 00000 27. 000 4,590. 00
0191 630-80342 CONST TRAF SIGN (B) CMD #4, CMD #5 0. 000 0. 000
EACH 0. 000 0.00
170. 00000 0. 000 0. 00
0195 630-80343  *CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE C) 9. 000 0.500
EACH 7.150 1, 358. 50
190. 00000 7. 650 1, 453. 50
0196 630-80343  CONST TRAF SIGN (C) CMOD #4, CMD #5 0. 000 0. 000
EACH 0. 000 0.00
190. 00000 0. 000 0. 00
0200 630-80358  *ADVANCE WARNI NG FLASHI NG OR SEQUENCI NG ARROW PANEL (C 0. 000 0. 000
TYPE) DELETED FORM 105
EACH 0. 000 0. 00
2. 00000 0. 000 0. 00
0205 630-80360  *DRUM CHANNELI ZI NG DEVI CE DELETED FORM 105 0. 000 0. 000
EACH 0. 000 0.00
75. 00000 0. 000 0. 00
0210 630-80363  *DRUM CHANNELI ZI NG DEVI CE (W TH LI GHT) (FLASHI NG 0. 000 0. 000
DELETED FORM 105
EACH 0. 000 0. 00
80. 00000 0. 000 0. 00
0215 630-80380  *TRAFFI C CONE 107. 000 7.000
EACH 89. 300 1,071. 60
12. 00000 96. 300 1, 155. 60
0216 630-80380 TRAFFI C CONE DELETED FORM 105 0. 000 0. 000
EACH 0. 000 0. 00
12. 00000 0. 000 0. 00
0220 700-70010 F/ A M NOR CONTRACT REVI SI ONS 33, 055. 250 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00



CONTI D: C13448 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 13448-BI D ESTI MATE RUN 11/ 02/ 2001
PRQJECT: STA 012A-035 ESTI MATE NO 0002 10: 22: 50
CURRENT PREV QTY/ AMOUNT
REF | TEM QUANTI TY/ QrY TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0225 700-70012 F/ A ASPHALT PAVEMENT | NCENTI VE DELETED FORM 105 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0230 700- 70020 F/ A ON- THE- JOB TRAI NEE DELETED FORM 105 0. 000 0. 000
EACH 0. 000 0. 00
1. 00000 0. 000 0. 00
0235 700-70023 F/ A ON- THE- JOB TRAI NEE DELETED FORM 105 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0240 700- 70025 F/ A QUALI TY | NCENTI VE PAYMENT 9, 847.530 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0245 700- 70028 F/ A ESB PROGRAM DELETED FORM 105 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0250 700-70380 F/ A EROSI ON CONTROL DELETED FORM 105 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0251 900- 00010 ADDED | TEM (HOUR)/ REI NSTALL 24" CSP AT MP 44 7.000 0. 000
HOUR 0. 000 0. 00
35. 00000 0. 000 0. 00
0252 900- 00007 ADDED | TEM (EACH)/ | NSATLL 30" CSP ELBOW 22.5 AT RD. 1. 000 0. 000
21.1
EACH 0. 000 0. 00
288. 06000 0. 000 0. 00
0253 900- 00004 ADDED | TEM (CUBI C YARD)/ PLACE CONCRETE OVER RI PRAPS 27.000 0. 000
MP 39.9
cY 0. 000 0. 00
148. 15000 0. 000 0. 00
CAT 0200 CURRENT AMI $ 1,168, 052.52 % 432,103.67 $ 1,067, 541. 47
CAT NO0201 TRI NI DAD LAKE PARK
0269 203-01500 BLADI NG CMO #5 12.500 0. 000
HOUR 0. 000 0. 00
75. 00000 0. 000 0. 00



CONTI D: C13448 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 13448- Bl D ESTI MATE RUN 11/ 02/ 2001
PRQJECT: STA 012A-035 ESTI MATE NO 0002 10: 22: 50

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0201 TRI NI DAD LAKE PARK
0270 203-01510 BACKHOE CMVD #5 24. 200 0. 000
HOUR 0. 000 0.00
70. 00000 0. 000 0. 00
0275 206-00000 STR EXCAV SOFT SPOTS 18. 000 0. 000
cy 0. 000 0.00
10. 00000 0. 000 0. 00
0280 203-00061 EMB MATL (CIP) SHOULDERS 618. 000 0. 000
TON 0. 000 0.00
12. 00000 0. 000 0. 00
0285 203-00500 ROCK FILL CVD #5 17. 150 0. 000
cy 0. 000 0.00
56. 00000 0. 000 0. 00
0290 206-00200 STR BKFL (CL 2) CMD #5 86. 000 0. 000
cY 0. 000 0.00
15. 00000 0. 000 0. 00
0295 210-00007 RES WHEEL STOP CMD #5 68. 000 0. 000
EACH 0. 000 0.00
16. 91000 0. 000 0. 00
0300 403-33711 HBP (GR'S) (75) (PG 58-22) CMD #5 2,900. 190 0. 000
TON 0. 000 0.00
39. 50000 0. 000 0. 00
0305 410-00000 SLURRY SEAL COAT CMD #5 25, 980. 390 0. 000
sy 0. 000 0.00
1. 02000 0. 000 0. 00
0310 411-10255 EMJL ASPH (SS) CMD #5 1, 280. 000 0. 000
GAL 0. 000 0.00
0. 80000 0. 000 0. 00
0315 420-00500 GEOTEXTILE (PAVING) PTAK SELF ADHESI VE ROLLS 358. 340 0. 000
sy 0. 000 0.00
6. 30000 0. 000 0. 00
0320 603-10120 12 IN CSP 15. 000 0. 000
LF 0. 000 0.00
20. 00000 0. 000 0. 00



CONTI D: C13448 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PCN: 13448- Bl D ESTI MATE RUN 11/ 02/ 2001
PRQJECT: STA 012A-035 ESTI MATE NO 0002 10: 22: 50
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0201 TRI NI DAD LAKE PARK
0325 622-00540 WHEEL STOP 16. 000 0. 000
EACH 0. 000 0.00
22.00000 0. 000 0. 00
0330 627-00001 PVMI MKG PAI NT ROADWAY 34.000 0. 000
GAL 0. 000 0.00
45. 00000 0. 000 0. 00
0335 627-00090 PVMI MKG (SPEC) PARKI NG SLOTS 1, 324. 450 0. 000
SF 0. 000 0.00
1. 10000 0. 000 0. 00
CAT 0201  CURRENT AMT $ 161, 605.73$ 0.00$% 0.00
CAT NO0400 CONSTRUCTI ON ENG NEERI NG
0255 620-00001 FIELD OFFI CE (CLASS 1) 1. 000 1. 000
EACH 0. 000 0.00
3, 000. 00000 1. 000 3, 000. 00
0260 620-00012 FIELD LABORATORY (CLASS 2) 1. 000 1. 000
EACH 0. 000 0.00
3, 500. 00000 1. 000 3, 500. 00
0265 620-00020  SANI TARY FACI LI TY 1. 000 1. 000
EACH 0. 000 0.00
1, 000. 00000 1. 000 1, 000. 00
CAT 0400  CURRENT AMI $ 7,500.00 $ 0.00$% 7,500. 00

PROJECT TOTAL CURRENT AMI $ 1,337,158.25$%

432,103.67 $ 1, 075, 041. 47



